City of Lincoln, Nebraska
2007
ADDENDUM #1
TO SPEC. 07-124

April 12, 2007

54-inch Water Transmission Main
Carlos Drive from E. Avon to Holdrege
And Holdrege from Carlos Drive to N. 87" Street
Project 702279

Addendum #1 to Spec. 07-124 for above project to be opened on Friday, April 20,
2007 at 12:00 noon.

Please note the bid date has been moved to Friday April 20, 2007 at 12:00 noon.
Sealed bids will be received by the City of Lincoln, Nebraska on or before 12:00 noon
Friday April 20, 2007 in the office of the Purchasing Agent, Suite 200, K Street
Complex, Southwest Wing, 440 South 8" Street, Lincoln, Nebraska 68508.

Any and. all additional questions need to be in writing to Vince Mejer in the Purchasing
Department by noon, Tuesday April 17, 2007. No questions will be answered after this
time. Vince's fax number is 441-6513 or his e-mail is vmejer@lincoln.ne.gov.

Response to Questions

e A request was made to amend the bid form to include the requirement to
show the pipe manufacturer and the type of material being bid. After
consideration of the request, the City of Lincoln will not require these items to
be identified at the time of bid opening.

¢ s the existing 54" PCCP Lined Cylinder Pipe or Embedded Cylinder Pipe?
Also, what kind of coupling was used to connect the existing bulkhead?
We have located the shop drawings for the bulkhead and the pipe. [t is
embedded pipe and the bulkhead is a spigot end with a locking ring. We
are double checking what was delivered to the project and will pass on
any newfound information in another addendum.

» See attached pages for additional addendum items.




City of Lincoln
Project ltem Schedule
" 702279

Description: 54" Water Main, Carlos & Holdrege
Location:
Work Type: WATER MAIN
Road Type:
Bid opening Date: 04/20/2007 AT 12:00 pm.

Project Items

item Number Quantity Unit Unit Price Extension

Section: 3 Paving ltems

01.0100 1606.000 CY % 3
Pavt & Sidewalk Bem

61.0104 148.000 SF $ ®

Rem of Structure

01.0110 78.000 SY 8 $

7" Conc Base

e e e !

o e T !

Std Monument Box (in Place)

01.0210 402200 LF B 5 ﬂ
Ty "A" Sawing

01.0220 664.000 LF & $ ]l

Ty "B" Sawing

01.0230 ' 801.000 LF 5
Ty "C" Sawing

02.0020 12.000 EA $ )
Tree Rem (12" {0 23")

Item Schedule: 732279 Page 1 04/12/2007



ltem Number Quantity Unit Unit Price Extension

02.0030 2000 EA $ S
Tree Rem (24" to 35")

02.0040 29000 EA B S

Tree Rem (36" & Over)

03.0020 137.000 SY $ S
9" PCC Pavt

03.0050 4502.000 SY S
8" PCC Pavt

03.0060 101.000 SY $ 5
9" PCC Pavt w/ Int Curb

03.0090 1,497.000 SY % G
8" PCC Pavt w/Int Curb

06.0020 1,820.000 LF. $ 3
Combined Curb & Gutter

07.0020 7.743.000 SF B S
4" Conc Sidewaik

07.0030 3520000 SF § 5

6" Conc Driveway

07.0040 2,197.000 SF § 5

07.0100 144.000 SF § 5

08.0025 148.000 SF & s |]
Modular Block Retaining Wall

09.0050 18.500 L.F. 8 3
48" Chain Link Fence {in Place)

50.0045 320.000 SF & $

ltera Schedule: 702279 Page 2 0471272007



ltem Number Quantity Unit Unit Price Extension

99.0601 258.000
Rem & Repl 24" Comb Curb/Gutter

LF 8 B

Section 3 Total:

Section: 4 Storm Drainage

21.0170 76.000
48" RCP Storm Sewer, Cl IV

21.0180 37.000

42" RCP Storm Sewer, CI IV

21.0240 123.000
15" RCP Storm Sewer, ClH IV

21.0690 1.000
42" BC FES, w/Grate

21.0940 8.180 CY 8 $
Cone for Collars, Elbows & Hdwls (In Place)

21.0950 1,105.800 LBS 5

Reinf Steel for Collars, Elhows & Hdwls (In Place)

21.1240 76.000
Rem 54" Storm Sewer Pipe

21.1260 37.000

Rem 42" Storm Sewer Pipe

21.1320 28.000

Rem 15" Storm Sewer Pipe

21.1620 1.000
Rem 42" RC FES

211710 3.000
Rem Ex nlet (Cmpl)

21.1750 1.000

Rem Ex Hdw! (Cmpl}

LF % 3

—— — !’

EA § 3

EA & $ !

Lk 5 |

g S !

LF 5

. }3

Ttera Schedule: 702279
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{tem Number

Quantity Unit

{Unit Price

Extension

21.1850

139.000 LF

4' RC Low Flow Liner

21.0770

3.000 EA

72" Storm Sewer Inlet (Cmpl)

Section 4 Total: $

Section: 9 Miscellaneous

0.2000

Const Staking

0.4000

1.000 LS

$

1.000 LS

Mohbilization

02.0010

1.000 LS

Gen Clearing & Grubbing

15.0001

1.000 LS

Traffic Cirl for Const

50.0001

17.000 EA

C.P. Test Stations

50.0015

1000 LS

Section 9 Total: §

Section: 10 Erosion Control

30.0010

30.0030

28,614.000 SF
Sodding, Cmpl

Seeding, Ty "A"

32.0040
32.0050

2,210.000 LF

Synthetic Fabric Silt Fence Inst

2,210.000 LF

Synthetic Fabric Silt Fence Maint

5
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Hem Number Quantity

Unit

Unit Price Extension

32.0060

32.0070

2,210.000

Synthetic Fabric Silt Fence Rem

2.000

inst Storm Drain Inlet Protection

LF

EA

32.0080

32.0080

50.0015

2.000

EA

Storm Drain Inlet Protection Maint

2.000

Rermn Storm Drain Inlet Protection

1.000

EA

LS

Misc Connect to Existing 54" Main

Section 10 Total: $

Section: 12 Water Main

50.0005

23.0005

23.0006

23.0008

23.0420

23.0430

23.0460

23.0492

5,600.000
54" Water Main

798.000

16" Waier Main

10.000
12" Water Main

221.000
6" Water Main

16" Butterfly Valve, MJ
1.000
12" Butterfly Valve, MJ

4.000

2.000

Hydrant, Cmp! L=6.5'

LF

1.000

LF

LF

LF
EA

EA

5

{tem Schedule: 702279
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tem Number Quantity Unit Unit Price Extension

23.0510 1.000 EA B &
12" Retainer Glands, Md

23.0530 20000 EA B 5
6" Retainer Glands, MJ

23.0544 1.000 EA B $
12" X 45 Deg Bend, MJ

23.0546 4000 EA B s
6" X 45 Deg Bend, MJ

23.0576 3.000 EA B S
16" X 8" Tee, MJ

23.0590 1.000 EA 8 3
8" X 6" Swivel Tee, MJ

23.0592 2.000 EA 8 5
6" Anchoring Elbow, MJ

23.0593 2.000 EA B S
8" Anchoring Coupling, MJ (L=12")

23.0594 2.000 EA 3
6" Anchoring Coupling, MJ (L=18")

23.0638 1000 EA & 5
6" Offset, 24" Drop, MJ

23.0639 1000 EA 8§ %
8" Offset, 18" Drop, MJ

23.0646 2000 EA B 3

23.0651 4000 Ea. $ $
6" Soiid Sleeve, M.J. (L=18")

23.0658 1000 EA § 5
16" Plug, MJ

Eem Schedule: 702279 Page 6 0471272007



ftem Number

Quantity Unit

Unit Price

Extension

23.0660

23.0665

1.000 EA

12" Plug, MJ

3.580 CY

$

Conc for Thrust Blocks & Anchorages (In Place)

23.0670

23.0690
Loop Water Service

23.0715

23.0920

23.0950

23.0960

23.1000

70.800 LBS

20.000

450.000

5

EA

0.75" Copper Water Service Pipe

672.000
Rem 16" Water Main

35.000
Rem 6" Water Main

2.000
Rem & Salvage Hydrant (Cmpl)

2.000

LF

EA

EA

$

Rem & Salvage Gate Valve and Box (Cmpl)

23.1030

23.1110

50.0001

50.0001

50.0001

Rem & Reset Hydrant (Cmpl)

1.000 EA

1.000 EA
Remove and Salvage 16" plug
2.000 EA

2.000 EA

54" x 30 Deg Bend

54" x 6 Deg Bend

$

3
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ltem Number Quantity Unit Unit Price

Extension

50.0001

50.0001

4.000 EA § 3]

54" x 45 Deg Bend

2,000 EA 8 $

54" x 4 Deg Ben

50.0001

50.0001

50.0005

50.0001

50.0001

50.0005
50.0005

23.0500

1.000 EA & 5

54" x 12" Tangential Outlet

3.000 EA 3 ‘ 3

54" x 8" Tangential Qutlet and Blow Off Assembly

1.000 EA %

54" x 6" Tee

1.000 EA [ S

54" Bulkhead

75.000 LF % 3

12" Smooth Steel Cs, 0.25" Th, BIP

264.500 LF 8 3

72" Smooth Steet Cs, 0.50" Th, BIP

25000 LF B &

Misc 2.5" Copper Water Service Pipe

2000 EA $ S

16" Retainer Glands, MJ

Section 12 Total: $

Section: 13 Waste Water

22.0700

22.0710

22.0820

5.000 EA 3

Std MH, Ty "S"

62.100 - VF § S

Std MH, Ty "S*

19.000 EA @ $

frem Schedule: 702279 Page 8
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ltem Number Quantity Unit Unit Price Extension
22.0850 160.000 LF $
4" Pipe Sewer Service
50.0005 80.000 LF S
8" Wastewater Pipe (CS00)
50.0005 30.000 LF 3 !
4" Wastewater Force Main Pipe (C900)
50.0005 1,141.000 LF 5

Section 13 Total:

@il

Estimate Total:

&

Company Name:

Signature:

Date:

Item Schedule: 702279 Page 9
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CITY OF LINCOLN, NEBRASKA 2007
54-INCH WATER TRANSMISSION MAIN
CARLOS DRIVE, FROM E. AVON LANE TO HOLDREGE
AND HOLDREGE, FROM CARLOS DRIVE TO N. 87" STREET
PROJECT NO. 702279
SPECIFICATION NO. 07-124
ADDENDUM NO. 1

- P
OF HEST

A, SCOPE

This Addendum No. 1 consists of AD1-1 through AD1-4 and attachments. The following
modifications shall be made to the Contract Documents for this project.

B. SPECIAL PROVISIONS
Section Special Provisions General

The following is added to the end of the paragraph: “The Contractor shall Schedule and
coordinate a public information meeting with the City and affected property owners.”

Section Special Provisions Construction Phasing and Traffic Control The phasing and traffic
control requirements are deleted and replaced with the following:

CONSTRUCTION PHASING AND TRAFFIC CONTROL

Except as specifically modified by these Special Provisions, the Standard Specifications shall
apply to the phasing and traffic control on this project, specifically Chapter 15.

Special Requirements and Completion Dates

The project shall be phased as described below and as shown on the drawings. The Contractor
may work on multiple phases simultaneously, provided sufficient resources are dedicated to the
work. Phases 1, 2, and 2A shall be completed by November 15, 2007. Phase 3,4, and 5 shall be
completed by June 15, 2008. Phase 1 shall be completed first. Phase 2A must be completed
before Phase 2B. Phases 2A and 2B must be completed before Phase 3. Phases 4 and 5 may be
completed in the order as selected by the Contractor or simultaneously with other phases.
Incentives and liquidated damages apply to each full phase (1 thru 5) and for phase 2A and 2B.
The liquidated damages also apply to phased completion dates of November 15, 2007 for phases
1, 2A, and 2B; and June 15, 2008 for the completed project. The completion dates and calendar
days allowed for each phase are for Substantial Completion of the work defined as installation
and backfill of all piping, completion of replacement of paving, replacement of structures
removed, and rough grading. Fine grading, seeding, and landscaping may be completed
subsequently for Final Completion for work on Holdrege but, will be required for Substantial
Completion for work on Carlos Drive.

Addendum 1-1
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Phase 1 — Bore at 84™ Street and piping west of crossing, Sta.1040+75 to 1044431 shall be
completed within 14 calendar days of commencement of construction on this phase.
Commencement shall be defined as the mobilization of equipment and forces to the specific site
of this phase. Phase 1 work shall include the installation of the casing and carrier pipe including
chocks, end seals, and other accessories. The bore pits shall be backfilled following the
completion of Phase 1 and will need to be re-opened for connection under Phases 4 and 5, unless
the Contractor is proceeding on to subsequent phases immediately. Final seeding may be
completed subsequently during the spring planting season.

Phase 2A — Carlos Street sanitary sewer line, shall be completed including connection of all
sewer service lines from the residences on the east side of Carlos Drive to the new sewer, within
21 calendar days of commencement of construction on this phase.. The plugging of the old
service lines to the existing sanitary sewer line on the west side of Carlos Drive shall also be
completed. Sidewalk replacements and sodding shall be included in Substantial Completion.

Phase 2B — Carlos Drive, Water Main and Paving, Sta. 1000+00 to Sta.1015+53 shall be
completed within 70 calendar days of commencement of construction on this phase. Phase 2B
shall be sequenced such that only one cross street (Starr Street, West Avon Lane, East Avon
Lane) will be closed at any one time. Substantial Completion shall include installation of the
water main, connection of the reconstructed water services from the east side of Carlos Drive to
the existing distribution main on the west side of Carlos Drive, paving of Carlos Drive, sodding,
driveway replacements, and any remaining sidewalk replacements.

Phase 3 — Carlos Drive at Holdrege Street, Sta.1015+53 to Sta.1017+88 shall be completed
within 14 calendar days of commencement of construction on this phase. During this phase,
Holdrege Street will be closed to thru traffic and traffic shall be detoured to Vine Street.
Completion shall include installation and backfill of the water main and replacement of
pavement at the intersection of Carlos and Holdrege Street.

Phase 4 — Holdrege Street east of 84™ Street, Sta.1044+31 to Sta.1057+11 shall be completed
within 28 calendar days of commencement of construction on this phase.

Phase 5 — Holdrege Street, Carlos Drive to 84" Street, Sta.1017+88 to Sta.1041+47 shall be
completed within 42 calendar days of commencement of construction on this phase. During this
phase the west bound traffic on Holdrege Street will be shifted from the north s1de of the street to
the south side of the street, including the widening of Holdrege Street between 80™ Street and
Northwoods Drive. The 16-inch diameter water distribution main shall be completed and placed
back into service prior to work on the 54-inch main in this area. The new 16-inch main shall be
constructed prior to shut-off of the existing 16-inch main. Following testing, connections shall
be made, the existing 16-inch main taken out of service, and the new main placed into service.

Addendum 1-2
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Incentives and Liquidated Damages

Incentives will be paid in the amount of $1,000 per calendar day for each day less than the
specified construction time allowance that the Contractor completes the work. The incentives
shall apply to each full phase (1 thru 5 and 2A and 2B) up to a maximum of 10 calendar days
each or $10,000.00 per phase. In order for incentive payments to be paid, the specific items
listed for each phase shall be completed. Liquidated damages shall also apply to each full phase
(1 thru 5 and 2A and 2B).

The City of Lincoln’s standard liquidated damages, $1,000 per calendar day, will apply to
completion time allowances for each phase of the project as well as for the two over-all
completion dates.

If and when a temporary winter shut-down is agreed by the City and Contractor, the Contractor
shall backfill all excavations and provide temporary asphalt pavement to all areas where
pavement has not been replaced. The Contractor shall be paid an agreed amount of $30.00 per
ton for this temporary pavement.

Section Special Provisions Shop Drawings

The following is added to the end of the paragraph: “k. Testing and disinfection Plan”.

Section Special Provisions right-of-Way and Permit Status

The paragraph is revised as shown below:

RIGHT-OF-WAY AND PERMIT STATUS

The work will be performed within existing right-of-way or temporary easements for this project,
as shown on the drawings. All of the easements for the project have been obtained.

The property owner will provide seeding and or sodding for the following tracts: 116, 119, and
120. Temporary easements shall be used for grading and construction purposes and not for
parking, storage, or servicing of construction equipment for tracts 116, 119, 120, 121, 122, 123,
124.

The City will obtain a permit from Lancaster County for the crossing of Holdrege Street at North
87" Street. The Contractor shall name Lancaster County as additional insured and shall comply
with Lancaster County insurance requirements, a copy of which will be provided upon request.

The Contractor will be provided a copy of the Lancaster County permit and shall comply with all
of the requirements noted in the permit.

The City will obtain the required NPDES permit for stormwater runoff from construction sites.

The Contractor shall construct and maintain the required erosion control devices as indicated on
the drawings and in conformance with the NPDES permit and as directed by the City.

Addendum 1-3
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Section Special Provisions Status of Utilities

The paragraph is revised as shown below:

STATUS OF UTILITIES

The following information is current as of April 10 2007. The Contractor should request a utility
status update prior to starting work. The Contractor shall coordinate all construction activities
with affected utilities who have identified relocations which are to be completed concurrent with
the utility/roadway construction.

Utilities known to have facilities in the project area:

Lincoln Water System,

Lincoln Wastewater,

Lincoln Electric System,

Aquila,

Qwest Communications,

Time Warner Cable.

The Contractor shall coordinate with Lincoln Electric System to de-energize the primary electric
power line between stations 1031+00 to 1033+00. The Contractor shall protect the line from
damage during construction or repair the line at no additional cost.

Lincoln Electric System will relocate light poles at Stations 1027+00 and 1045+90.

C. DRAWINGS

Sheet No. 2 is replaced with the attached Sheet 2 dated 4/11/07.

Sheet No. 3 is replaced with the attached Sheet 3 dated 4/11/07.

Sheet No. 4 is replaced with the attached Sheet 4 dated 4/11/07.

Sheet No. 5 is replaced with the attached Sheet 5 dated 4/11/07.

Sheet No. 9 is replaced with the attached Sheet 9 dated 4/11/07.

Sheet No. 10 is replaced with the attached Sheet 10 dated 4/11/07.

Sheet No. 11 is replaced with the attached Sheet 11 dated 4/11/07.

Sheet No. 15 is replaced with the attached Sheet 15 dated 4/11/07.

Sheet No. 20 is replaced with the attached Sheet 20 dated 4/11/07.

Sheet No. 23 is replaced with the attached Sheet 23 dated 4/11/07.

Addendum 1-4
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Sheet No. 24 is replaced with the attached Sheet 24 dated 4/11/07.
Sheet No. 25 is replaced with the attached Sheet 25 dated 4/11/07.
Sheet No. 26 is replaced with the attached Sheet 26 dated 4/11/07.
Sheet No. 27 is replaced with the attached Sheet 27 dated 4/11/07.
Sheet No. 28 is replaced with the attached Sheet 28 dated 4/11/07.
Sheet No. 29 is replaced with the attached Sheet 29 dated 4/11/07.
Sheet No. 30 is replaced with the attached Sheet 30 dated 4/11/07.
Sheet No. 31 is replaced with the attached Sheet 31 dated 4/11/07.
Sheet No. 32 is replaced with the attached Sheet 32 dated 4/11/07.
Sheet No. 33 is replaced with the attached Sheet 33 dated 4/11/07.
Sheet No. 34 is replaced with the attached Sheet 34 dated 4/11/07.

Sheet No. 35 is replaced with the attached Sheet 35 dated 4/11/07.

Attachments:

Sheets: 2, 3, 4, 5,9.10, 11, 15, 20, 23, 24, 25, 26,27, 28,29, 30, 31, 32, 33, 34,35

Addendum 1-5
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E@ KI RKHAM Arizona * Colorado
M I C H A E L fowa * Kansas + Nebraska

www . kirkham.com

MEETING DOCUMENTATION
Kirkham Michael will rely on these notes to represent the interpretation of the items discussed
and the resolutions thereof during the meeting unless written notice to the contrary is received
by the author within seven calendar days of the issuance of these notes.

PROJECT: 54" Transmission Water Main MEETING DATE:  April 6, 2007
MEETING Lincoln Water System ENGINEER: Rich Robinson, P.E.
LOCATION: 2021 North 27" Street

Scott Schmoker, P.E.

KM PROJECT NO.: 0512241

SUBJECT: Pre-Bid Meeting

PRESENT:

Mike Atkinson — Garney Construction Co., Inc.

Rod Dobson — Dobson Brothers
Brian Egr - General Excavation
Harry Kroos - PW&U

Steve Schwab — Parks and Rec.
Dave Spomer — LES

Christy Funcke - USPS

Kent Butler — Windstream

Randy Kreifels — Aquila

Tim Keen — Northwest Pipe Co.
Michael McCullough — Pavers inc.
Derek Bookstrom — HD Bookstrom

Mary Lowe — Eng. Services

Wayne Burcham — Eng. Services
Bruce Sweney — Eng. Services
Greg Topil - Eng. Services

Kris Humphrey — Eng. Services
Michelle Backemeyer — Real Estate Div.
LeRoy Meints - LWS

Nick McElvain — LWS

John Miriovsky — LWS

Rich Robinson — Kirkham Michael
Scott Schmoker — Kirkham Michaei
Lucinda Bugbee — Kirkham Michael

Doug Piltard — County Engineering
PRESENTATION:

Rich Robinson and Scott Schmoker provided a presentation regarding the project overview, schedule,
specification and issues. The slides are attached to these minutes.

DISSCUSIONS:

Nick McElvain indicated that there is one other project that the City wanted to mention, but did not know
the exact timing yet. Olsson and Associates are designing a water main in Holdrege Street from 87" to
98" Street. It will connect to the 16" main on the north side, so it will depend on which project gets done
first. The connection to the 16-inch main may be different than specified.

When we started this project a year ago, the Olssor’s project seemed so far away, but there is a good
chance that they may have financing for their project very soon. It will be built and bid through the City
as an EQ and funded by the developer of the new Waterford development at 98" and Holdrege. The
City has recently seen 60% drawings and is expecting 90% soon. It could be that within a month or two,
Olsson could bid their project and depending on pipe delivery be under construction before pipe is
delivered for this project.

So basically it is the same general connection, but it coutd be a different configuration on the north side.

411 South 13th, Suite 101 » P.O. Box 83328 * Lincoln, NE 68508 « (402) 477-4240 + FAX (402) 477-4268
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QUESTIONS: (Questions and Contractor comments are designated in plain type.)
(Kirkham Michael and the City of Lincoln answers and comments are designated
in bold type.)

1. So based on your commert, is therg interest in possibly moving the start date up for this project?

No. We are just saying that Olsson could be out there building or their project couid be
built before this contract ever gets to the east end of the project. it could be in place and
in service by the time we get there especially if we are not there until June 2008. That line
could be in service and they could have houses connected. It will run on the north side
all the way from 87" to 98" and then they will have a main running south to 98".

It is just important to know that there could be some construction going on when this
project starts. It will be important to start talking about dates and looking at drawings
since their project is moving quicker than it has in the past. Because it is privately
funded, they can award a contract in two days.

2. Is that alignment going to stay on the north side of Holdrege?

Yes. The only thing that affects this project is the connection and how it is made.

3. Will the Postal Mail Carriers be able to go in and deliver the mail on Carlos Drive or will the
boxes be moved up toward the houses?

For the Carlos area, we are going to remove the pavement. Typically, the boxes are
moved back and arrangements are made with the Mail Carrier to relocate the boxes to a
common focation, so they can walk the area. We usually work that out once we get
started with the contract (at the Pre-Construction Meeting).

The new sewer that Rich spoke of will be between the sidewalk and the houses. There
will be boring underneath there and they will be digging up every sewer service and
reconnecting it. This will mean that there will be excavation and backhoes each day
setting over the sidewatk. Somehow, the mail carriers should be able to get in from one
direction or another. A lot of times they like to put in a cluster box. Itis probably an item
that should be discussed at the pre-construction meeting.

4, So will they contact the USPS once they are ready to begin construction?
Yes.
5. So are the sleeves or closures subsidiary? Because you are going to need a couple, obviously,

on the phasing that you have on Phase | and the reconnect.

411 South 13th, Suite 101 « P.O. Box 83328 + Lincoln, NE 68508 « (402) 477-4240 + FAX (402) 477-4268
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Yes, on the 54” line. The thought there was that we did not know how the Contractor
would sequence the project. Like Rich said, you might bore and then just keep on going
or you might stop and have to come back. It was difficult for us to know how
construction would be phased.

6. It looks like the only water feed we will have is on the east end? Are we going to need to puta
temporary hydrant or bulkhead in? That is where we are feeding from and where we wili need to
disinfect from.

Yes.

We are going to need a temporary blow off or something up here to meet the reservoir because
that is more than likely where we will blow off the water.

We have blow offs shown.
You have one blow off shown on the east end, right where you tie on.
We have one shown on the south end too and you can blow off there also. (This has been
added within Addendum No. 1)

7. Would it make more sense to add a valve there and not have a temporary bulkhead? Because
you are going to have to leave it like that until you come down and come back up to speed again.
You mean to slip a valve in at Carlos?
Yes. This way you can feed it from there and blow off at the east end and chlorinate and
disinfect from there and not come back and disturb it again. Otherwise, can you throw in a
temporary paving item because we will need to pave that area until we come back.

We will look into it and talk about it.

Are you talking about coming in from the east end and going west? That is what it looks like.
Where will all the water end up? Down the storm sewer?

Yes, it is going to have to. That is why | was suggesting putting in a valve there so you can feed
it with the 54" line and chlorinate it and check your slug there then push itand dump it on the
sast end. Otherwise, you are going to have a lot of water dumping on a residential street.

8. The pavement. Did you take into account any extras because you are going to be having a lot of
heavy pipe and trucks going down a residential street? | guess Carlos is the only residential.
What happens if you damage more than what you have on your plans?
Are you talking about some of the access streets to the project?

Probably more just along Holdrege and some of those areas.

411 South 13th, Suite 101 * P.O. Box 83328 » Lincoln, NE 68508 + (402) 477-4240 + FAX (402) 477-4268
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Actually, if you damage it, you will need to fix it.

We are going to have really big equipment running over curbs trying to access a french. The
way that you have it here, you are going to have to hop the curb.

You are going to have to do some things to protect the curbs when you start hopping.
You are going to need to allow for some replacements if you are going to have some
damage. (Addendum No. 1 includes additional quantities for the west curb of Carlos
Drive. Otherwise, the Contractor will be responsible for any damage to pavement).
Who is inspecting?

The City will have a consultant inspecting this project and then Brian Dittman will be the
City Project Manager. We do not know who the consultant will be yet.

Is Kirkham Michaet limited then, they can’t do that?

Kirkham Michael will not be able to do the inspection, but they will still be reviewing shop
drawings.

Did you say that you were going to try and salvage the curb and gutter on the west side of
Carlos?

Yes.

Do you know from the centerline of the trench over how much room there is there? | know that
our machine that would be doing the work is 16’ wide. 1 would need 8 from the center of the
trench over. And that is a 100 and some thousand pound machine. The curb will be crushed.
Pius, you are going to need a big machine to pick pipe up.

There is 10’ from the back of the curb to centerline.

So, the tracks are going to be right in the gutter almost. That is not going to be good.

(Addendum No. 1 adds additional quantity of curb removal and replacement for the west side of
Carlos Drive).

Are you wanting us to figure... are you going to be doing any subsidizing?
No. Curb and gutter are to remain. (See Addendum No. 1}

So you are saying that you may pay for more than what is plan quantity if it is deemed
necessary?

Yes, if it is deemed necessary we will pay for the curb.

Well, when you dig that close with heavy equipment and it is going to be right on the
edge of the trench, if it stands up fine, if it doesn’t, we should probably replace it. Intent

411 South 13th, Suite 101 + P.O. Box 83328 + Lincoln, NE 68508 © (402) 477-4240 + FAX (402) 4774268
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would be to save it.
On the sewer then that you are directional drilling, are you just doing taps?

Yes, you cannot do “Ys”.

Are you matching the flow lines on the sewer from the new to the old?

Yes.

So are you going to go through the services or undemeath them?

We believe that we would be underneath them. The existing sewer line is on the west
side.

You may have talked with Tim in our office, but have you talked about this open cut?

Again, our intent is to save as many trees as possible because we are removing all trees
on the west side.

Do any of the other utilities here have any comments?

The crossing should be well below the utilities.

You said that we can only close 1 block at a time on Carlos?

Yes, but they are long blocks.

We will need a lot of room to string out pipe and materiais.

The intent was just to have the east-west crossing traffic open.

So we just need to leave West Avon Lane and Starr open to just Cross traffic? We can close
the rest of it otherwise?

Those are the only two east-west cross streets.

Can we string the pipe and materials up in the yards?

Yes, in the easement areas.

Winter construction shut down determines when you can shut down or not. Are you going to let
the Contractor decide when that time is because the Contractor is not going to want o pave a

411 South 13th, Suite 101 » P.0O. Box 83328 + Lincoln, NE 68508 + (402) 477-4240 * FAX {402) 477-4268
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whole temporary street?

Typically, if the City tells you to shut down, then the City has to do the temporary;
because that is the way it is written. However, if you continue and wish to continue, then
there is going to come a point in time where there is a meeting of the minds as far as not
continuing.

Obviously, if it is staying below freezing and you can't put the dirt back in day after day, that is
one thing, but if it is cold at night and warms up during the day and you can continue back
filling. ..

| would say as long as the Contractor is willing to continue since it is costing you a lot
more... Then you would have to shut down and you would have to do the temporary
paving. (Addendum No. 1 includes language relative to a mutual decision between the

City and the Contractor regarding a winter shut-down. If temporary pavement is
necessary the contractor will be paid $30.00 per ton).

Rich, you said something about monthiy payments, but | assume we can do every two weeks like
the City standardly does on a larger project like this.

1 think the minimum is $40,000 and as long as you process them in a two week period, we
will write estimates every two weeks.

If there are limbs coming over from the other side are we allowed to chop those down?

No. Coordinate with the City Arborist.

|s Coal Tar Epoxy coating absolutely necessary?

Yes.

Authored By: Rich L. Robinson, P.E. Issue Date: Aprit 10, 2007
Distribution To: All Attendees, File
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City of Lincoln, Nebraska
54-inch Water Transmission Main

2007
Project No. 702279
Pre-Bid Meeting

Presented by
Rich Robinson, PE & Scott Schmeker, PE
April 8, 2007

B’j HIRKLIAN
SMICHAEL

Pre-Bid Meeting Agenda

B |ntroduction of ® Schedule
Project Team B Construction
® Design Objective Technigues
and Goals M Materials
® Overview of Project B Permits Obtained
® General Provisions by Owner

W Addendum #1
M Questions ?

K KIRKTIAM
b@mmlﬁﬁﬁhl«

» Overview of
Alignment

' W Easement & Access

Introduction of Project Team

m Owner:
City of Lincoln, Nebraska

M Design Team:
Kirkham Michael
Thiele Geotech
Cathodic Protection Associates of Nebraska

g SERKEIADM
TGEY

Design Objective & Goals

m Design Objective
- Design and construct water transmission main to preserve
the corridor

B Design Goals
- Provide drinking water infrastructure to satisfy demands in
Lincoin
— Enhance and extend the LWS's primary goal of providiag
fresh clean water meeting or exceeding Federal and State
standards
Complete the design on or ahead of schedute and within
budget
- Develop contract documents in & quality manner, such that
revisions and surprises during construction are minimal

E::a KIRKIFAM
ManiMICHAEL

RKETAM
HARL

Overview of Project

54-Inch Diamater Water Main (approx. 5,600 LF}
16-Inch Diameter Water Main (approx. B0 LF)
B-Inch Diameter Water Main {approx, 220 LF)
Cathodic Protection Reguired
8-Inch Sanitary Sewer (approx, 1,100 LF)
Remove and Replace Street Pavement
Sidewalk and Driveway Removal and Replacement
Structures -
- Air Relief Structures
- Bilow Off Structures
- Drainage Headwall

E:‘i) KIRKHAM
AICHAEL




Overview of Project

M GConnect to Existing Water Mains
~ East Avon Lane
- North 87th Street

B Boring Locations
~ 841k and Holdrege Streot, 727 Steel Casing
- 57" and Holdrege Street, 12" Steel Casing
- Directional Drill, Trench-Jess Sanitary Sewer nstaliation on Carlos Drive

m  Water Services on Garlos Drive
—  Receinest Services on Wast Side of Garlos to Existing Mzin an Eest Sida
-~ Llcsnsed Plumbar to Gompiete Alf Water gl Sanitary Sewsr Services [Title 17}
~ 24" Clentanca Above New 547 Maln for Water Sorvices (G}

VI GRIRKELAM
Ly

Proposal/Contract
Documents

# Bid Cpening April 18, 2007
- 5% Bid Bond

# Preposal Based Upon:
- 2008 City of Lincgln Standard Specifications for Municipal
Construction and Lincoin Standard Plans
- Pians, Including the Drawings and Special Provisions

| Miscelianeous ltems:
- Subcontragtors, Performance and Payment Bonds, Shop
Drawings, Preconstruction Gonference, Public Information
Meeting

m’\, KIRREAM
N SICHAYL

Bid Form/Payment

| Unit Price Bid

m Liquidated Damages (LD}
— $1,000/day Substantial Completion

— LDs and incentives will Apply o Interim Substantial
Compietion Dates (see Spacial Provisiens}

N Payment
- Monthly
- 5% Retainage per General Provisions
KUKCHAM
ﬁE%M[CHAEi,

Overview of Alignment
Station 1000+33 to Station

1015 +53 (Carlos, East Avon to Holdrege Street)

B Connect 54-Inch PCCP Water Main at South End of Carlos
{Sheet No. 4}

N Remove and Replace Pavement {Shest No. 3}

W Sanitary Sower Construction {trenchiess technology) from
Station 48+80 to Station 52+21 (contracter to submit
censtruction methods/plan}

N Blow OF Assembly at Station $12+25
¥ Tree Removals/Trimming (City Arborist}
u Water and Sanitary Sewer Service Reconstruction (Title 17}

KBeNiratie

Tree Removal/Trimming

HAET 2.0

= Trops Marked by
City Arborist

= Rermnouval Regulres
Licensed Arborist

[ * Tree Trimming by
" oo Gity

cxmos ouee FIERIRKIEAM
[nECariMECH ARL

Overview of Alignment

Station 10+15+53 to Station
. 104 1 + 50 (Hoidrege Street, Carlos to 84 Street)

u Open Cut at Holdrege Street

B Access to Capitat City Christian Church

® instaflation of Relocated Parallel 16-inch Water Line
® Open Cut Side Streets
=

Retaining Walil at Northeast Comer of 80" and Holdrege Street
{Payment Incentive]

Air Relief Vauit at Station 1019453
® Biow Off Branch at Station 10630+20 at New Headwall

Vil RIRKIEAM
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Overview of Alignment
Station 1041450 to Station

1044+ 2 1 (Undercrossing of 84*° and Holdrege Streats)

m Cased Bore under B4W and Holdrege Street

W Cocrdination with FNB Development/Gontractor

by PR K AM
KDL o

Overview of Alignment
Station 1044+ 21 to Station

1056 + 50 (Holdrege Street, B4t to 87 Streets)

% Access to Sonic and Rural Fire District (open cut
drives}

® Open Cut Drives and Side Streets
| Air Refief Vault at Station 1048+75
2 Biow Off Assembly at Station 1056+50

2 5-Inch Bored Connection Under Holdrege Street
{Statior: 1056+50)

RS

Easements and Access

See Right of Way Drawings (Shaet Nos. 36-41)

Ajl Easements are Acquired

Access at All Times to Capital Gity Christian Church, Sonic,
and Rural Fire District

m Contractor Shall Stake Easements as Part of Construction
Staking Bid ltem

Staging Areas
- Capital City Christian Church {200" x 150°)
- LWS Vine Street Station (200" x 200°) - No crushed rock

KIRKHAM
IRy

Traffic Control

| ® Detour Houte (Sheet No. 10} - Heidrege Street Closure
{14 catendar days - maximum}

Construction Phasing Plan {Sheet No. 11}

Two-Way Traffic on Holdrege Strest {pavement widening 80°
te Northwoods Dr}

Follow MUTCD Standards
24-Hour Availability of Tratfic Control Supervisor

Special Provisions Paragraph Pertaining to Construction
Phasing and Traffic Controf

VIR TRIRKHAM
[aNEss

Sheet No. 11
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Utility Coordination

m Contractor shall Coordinate with Utilities
for Any Relocations

W No Known Substantial Conflicts
- Coorginate with LES for primary UGE at STA 1031400
16 1033+00 (4' deep}
- LES to relocate poles at STA 1027+00 and 1045+50




Schedule

Thursday, April 12, 2007 ~ Last Day for Questions
Monday, April 16, 26G7 - Last Day for Addendums
Wednesday, April 18, 2007 - Bids Received and Gpened
Pre-Construction Mesting

Public Information Meeting

Fipe Delivery and Commencement of Construction
{September 1, 2007)

Phasing Schedule

Contract
Calendar Days
Phase 1 Bore at 841 & Holdrege 14
Phase 2A Garlog Drive Sanitary Sewer 21
Phase 2B Carlus Drive Water & Paving 70
Prasa 3 Crossing of Hcldrege 8t at 1
Carlos Dr. interseclion
Phase 4 Holdrege St. Easf of 84" Gt 23
Phase § Holdrege St. West of 84 5t. A2

Construction Time bimit Durations start upon mobization of |V 3w P KIRKIIAM
equipment fo eadlt phase U\S%ﬁ‘“{-“ AEL

Schedule

® Possible Winterize Project After Phases 1, 2A,
and 2B Carlos Dr.
- Temporary Asphait for Al Uncompleted Drives or Streets
- Backfil All Excavations
-~ Subsidiary (Mot pay ftem)

M Incentives and Liguidated Damages
- Apply to Each Full Phase {1-5) and alsc Phase 2A
- Liquldated Damages Apply to November 15, 2007 and
Junae 15, 2008 Dates

TID K AR
Llanines

Construction Techniques

. Gpen-Cut Trenching for Most of the Project
® Boring Required at Two (2) Locations {84™ and
Holdrege Streat and 87t and Holdrege}
B Restrained Joints at All Valves, Tees, Bends, and
Through All Borings, Length of Restrained Joints as
i Noted in the Profile
= isolalion Joinis on Al Connections to Existing Piping,
insulation Flange Detail on Sheet 6
B Soils/Geotechnical Information, Report is Available for
Review and Recommendations shall be Followed

AR KHAM
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Materials

m Water Line 18 ~ inch
- DIP per Chapter 23 of the Standard Specifications
- PCCP per Chapter 23 of the Standard Specifications
- PVC, CO00 or CO805 DR 18, per Chapter 23 of the Standard
Speciflcations
m Water Line 54-inch
~ DIPF, Shop-Applled Bonded External Coating & Cement Mortar
Lining
- PLCP, Shop-Applied Bonded Externat Coating & Grout of
Exposed Steel at Joints
« Steel Pipe, Shop-Applied 3 Layer Tape External Coating &
Germeit Mortar Lining
: M Valves
’ [S“@G‘i\'im:l'{,\ﬂ
- 18-Inch and Smailer Purchased from the City E,.m}?ﬂ fCHAEL

Corrosion Protection

Required for the 54" Water Maln for All Pipe Materials
External Bonded Coating; Tape or Epoxy as Spesified
Anodes; Required for Steet and Ductiie Iren Pipe
Test Stations; Required for Steel, DIF, PCCP

Bonded Joints; Required for Steel, DIP, PCCP

Holiday Testing on the Pipe, See “Acceptance Testing” in the
Special Provisions far Each Pipe Materiat

Contractor to Submit Tast Reports for All Performance Tests

Cperation and Maintenance Manual Required
i VIPIRIRKIARM
[IEREE A




Testing

® Bedding and Compaction
- Contractor is Responsible for All Testing
~ Provide the City with Test Results

- Bedding shali be per L5F's except granutar material below invert
shall be 8"

# Testing, Flushing and Disinfection
~ Contractar shall Complete Al Testing, Flushing and Disinfaction
- Gontractor shall Submit a Testing and Disinfection Plan
- Provids the City with Test Results
& Corrosion Protection
- Gontractor to Provide Test Reparts Showing Proper Functioning

af the System
KIRKHAM
Ent vt

Permits to be Obtained by
Owner

M | ancaster County Permit 1o Under-Cross
Holdrege Street

- Name County as Additional Insured

N NPDES Construction Site Storm Water
Discharge Permit (NOI Permit)

DI TRIRKHAM
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Addendum No. 1

B Updated Summary of Quantities
m Updated/Revised Construction Phasing

M Revision to Holdrege Under Crossing at
87t Street

N Easement Commitments and Special
Considerations

S FHRIRKITAN
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Questions ??7?

B Sel{-Guided Tours of Alignment

B Contact City with Additionai QGuestions in
Writing by Thursday, April 12, 2067

Vince Majer
FAX: (402) 441-6513
E-mail: vmejer@lincoln.ne.gov
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Questions ???
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